
Senator Bob Stenehjem, Chairman, called the
meeting to order at 9:05 a.m.

Members present:  Senators Bob Stenehjem,
John M. Andrist, Randel Christmann, David
O'Connell; Representatives Rick Berg, Matthew M.
Klein

Members absent:  Senator Michael A. Every;
Representatives Merle Boucher, Scot Kelsh, David
Monson

Others present:  Mike Ressler, Information Tech-
nology Department, Bismarck

Chris Moffett, Norma Haakonstad, Todd Wallace;
Arbortext/PTC, Ann Arbor, Michigan

Tony Sopata, Jim Rice; MSI Systems Integrators,
Omaha, Nebraska

Dave Thompson, North Dakota Public Radio,
Bismarck

Brad Feldman, KXMB, Bismarck
John Boyle, Office of Management and Budget,

Bismarck
Jim W. Smith, Maryann F. Trauger, Karen J.

Mund; Legislative Council, Bismarck
It was moved by Representative Klein,

seconded by Senator O'Connell, and carried on a
voice vote to approve the minutes of the June 30,
2005, meeting of the committee.

LEGISLATIVE APPLICATIONS
REPLACEMENT SYSTEM PROJECT

The director read the statutory directive under
Section 5 of Senate Bill No. 2001 (2005) with respect
to the legislative applications replacement system
project.  He said the committee approved the project
plan at its June 30, 2005, meeting.  He said Legisla-
tive Council Chairman Senator Bob Stenehjem
appointed an executive steering group consisting of
Senators Randel Christmann, Ray Holmberg, and
Tom Seymour; Representatives Eliot Glassheim,
Matthew M. Klein, and Bob Skarphol; Information
Technology Department staff Curtis L. Wolfe,
Mike Ressler, and Nancy J. Walz; and Legislative
Council staff John D. Olsrud, Jay E. Buringrud, Jim W.
Smith, and Maryann F. Trauger.  He said Mr. Jim
Gienger, Enterprise Solutions, Inc., is under contract
as project manager.  He said Senate Bill No. 2001
authorized use of legislative branch carryover funds,
which approximate $1.5 million, for the project.  He

said he anticipates enough funds will be available
after completion of Phase 1 of the project so the
Legislative Management Committee will be able to
decide whether to initiate a portion of Phase 2 before
the 2007 legislative session.

The director said a request for proposal (RFP) was
sent to over 100 firms, five proposals were received,
the steering group invited four of the five to make
formal presentations to the steering group, and the
steering group selected two of the four for presenting
proposals to the Legislative Management Committee.
He said something needs to be done and this is not
an example of a situation in which business will
continue as before if nothing is done.

Mr. Gienger described the process followed in
soliciting proposals and selecting the two proposals
for presentation to the Legislative Management
Committee.  He said Phase 1 of the project involves
looking for a vendor to capture the requirements for
the legislative information technology systems.  He
said completion of Phase 1 will result in a design of a
solution, creation of a cost-benefit analysis, an idea of
the cost for Phase 2, and the budget.  He said this
information will be presented to the Legislative
Management Committee for a decision as to whether
to proceed with Phase 2.  Mr. Gienger distributed a
matrix identifying major parts of the proposals of each
of the two vendors and reviewed the information
contained in the matrix.  A copy of the matrix is on file
in the Legislative Council office.

Mr. Mike Ressler, Deputy Chief Information
Officer, Information Technology Department,
reviewed the business case for replacement of the
legislative applications.  He said the Information Tech-
nology Department participated in reviewing the
proposals.  He recommended that the committee
approve proceeding with a proposal to replace the
applications.  He described the struggles over the
years to keep the legislative applications interfacing
with one another.  He said the enterprise server will
be eliminated and this will require legacy applications
to be replaced with or migrated to server-based appli-
cations.  Based on the information presented to date,
he said, it appears the replacement applications
would have a six-year payback.

Mr. Ressler said the best estimate the Information
Technology Department can give with respect to the
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cost of merely migrating the existing legacy applica-
tions off the enterprise server is $2.5 million.  He said
incurring this cost would not result in any improve-
ments to the applications--it would result merely in
moving the legacy applications off the mainframe
computer.  He said this would just delay replacing
older applications with modern applications that
should provide more functionality.

In response to a question from Representative
Berg, Mr. Ressler said the six-year payback is based
on current estimates of cost for replacing the applica-
tions.  In answer to another question from Represen-
tative Berg regarding what additional benefits might
be realized under a new system, Mr. Ressler said
Phase 1 will show what the business requirements
are and what additional functionality might be
realized.  The director said the present system has to
be replaced, so it is not necessarily a matter of getting
something better, but just having a system that does
what the existing system does for future sessions is
the primary goal.

In response to a question from Senator Andrist,
Mr. Ressler said the figures are based on today's
costs, which would be recovered in six years.  He said
the plan is to pick tool sets that can be used by
others, e.g., the Information Technology Department,
for maintenance.

Arbortext/PTC Proposal
Ms. Norma Haakonstad, Regional Vice President,

Arbortext/PTC, Ann Arbor, Michigan, introduced
Mr. Chris Moffett, Solutions Architect, Arbortext/PTC.

Mr. Moffett described the goals gleaned by
Arbortext from the RFP and the deliverables expected
as a result of completion of Phase 1.  He gave an
overview of Arbortext and described the qualifications
of Arbortext.  He said Arbortext is a world leader in
enterprise document publishing and XML data
management.  He said Arbortext will partner with
Capstone.  He said Capstone brings expertise in
systems integration.

Mr. Moffett said Arbortext has experience with
10 legislatures, including the Florida House bill
drafting system; the Maryland bill drafting system,
amendment system, and statute publication system;
the Minnesota journal and administrative rules
systems; the Nebraska statute publishing system; and
the Texas bill drafting, bill publishing, and amendment
systems.

Mr. Moffett presented the Arbortext proposal.  He
said Arbortext will apply proven implementation proc-
esses; will use best procedures to collect require-
ments for XML-based applications; will promote a
knowledge development process to educate
customers to be self-sufficient; will use resources that
understand the process and business objectives of
the legislative branch; and will offer a proof of concept
that demonstrates key functional and technical
requirements, illustrates business rules using XML,

demonstrates integration with at least one other legis-
lative system, and utilizes existing commercial off-the-
shelf (COTS) products.

In response to a question from Representative
Klein, Mr. Moffett said Arbortext will work with the
Legislative Council project manager to determine
Legislative Council staff availability and adjust its
proposed timetable accordingly.

In response to a question from Senator
Christmann, Mr. Moffett said based on experience in
other states, the estimate Arbortext made to the
executive steering group of $1.5 million to $2 million
for Phase 2 appears reasonable.

In response to a question from Senator Andrist,
Mr. Moffett said PTC is the world leader in computer
aided design/computer aided manufacturing
(CAD/CAM) software development.  He said that type
of software shows the relationship of design changes.
He said Arbortext software relates the design
changes to text changes.

In response to a question from Representative
Klein, Mr. Moffett said at the end of the implementa-
tion, the Legislative Council will be provided the prod-
ucts, software, and customization software.  He said
Arbortext will own the core product.  He said there is
an annual maintenance fee in order to receive
upgrades to the Arbortext software.  He said the
normal fee is 17 to 20 percent of the list price of the
Arbortext products used.

In response to a question from Representative
Berg, Mr. Moffett said if ties are eventually severed
with Arbortext, the Legislative Council could use a
third party to continue product development and main-
tenance.  He said the Arbortext cost figures for
Phase 1 are higher than the figures of the other
vendor because Arbortext brings its experience with
legislative customers in other states.  He emphasized
Phase 1 requires a lot of work to mitigate the risk in
Phase 2.

MSI Systems Integrators
Mr. Jim Rice, MSI Systems Integrators, distributed

a written presentation of the MSI Systems Integrators
proposal.  A copy of the presentation is on file in the
Legislative Council office.

Mr. Rice said MSI Systems Integrators is a
systems integrator company and its expertise is
systems integration.  He said MSI Systems Integra-
tors was established in 1994 with home offices in
Omaha, Nebraska, and has 300 employees and
offices in 14 cities which serve clients primarily in the
Central and Western United States.

Mr. Rice said MSI Systems Integrators follows a
disciplined delivery system of a rational unified proc-
ess, a 6D solution design process, and a project
management body of knowledge.  He said service-
oriented architectures deliver the ability to maintain
infrastructure flexibility, integrate and leverage legacy
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services as desired, control costs, and maintain
vendor flexibility to control costs.

Representative Klein said the Legislative Council
has a small staff and legislators are located around
the state, so he wondered whether the timeline of
three days for interviews recognizes those facts.
Mr. Rice said MSI Systems Integrators will take what-
ever time is necessary for the interview process.

In response to a question from Senator O'Connell,
Mr. Rice said a proof of concept sometimes becomes
the prime development tool.  If the job is done
correctly, he said, deliverables of Phase 1 can be
used by anyone for Phase 2.

In response to a question from Representative
Berg, Mr. Rice said at the completion of Phase 2,
North Dakota will own the product and MSI Systems
Integrators will retain no ownership of the product.  He
said the estimate of $5 million for Phase 2 is a best-
guess estimate based on data gathering and discus-
sion with the Legislative Council staff.

In response to a question from Representative
Klein, Mr. Rice said the deliverables for Phase 1 are a
system design and this should be able to be taken by
anyone and developed to complete Phase 2.

In response to a question from Senator
Christmann, Mr. Rice said Phase 1 deliverables would
address current functionality and also identify addi-
tional functionality.

In response to a question from Representative
Klein, Mr. Rice said as a rule of thumb, MSI Systems
Integrators tries to retain 50 to 60 percent of work
in house and contracts 30 to 40 percent to a third
party but tries very hard to maintain all work in house.
He said MSI Systems Integrators does not have any
offshore developers.

Senator Stenehjem said his understanding of
Phase 1 is that a company is to come in, review the
legislative applications, and recommend solutions and
Phase 2 is the actual purchase and development of
the solutions.  Mr. Ressler said Phase 1 also identifies
the processes that will be used and developed during
Phase 2.

VETERANS' MEMORIAL
The assistant director said House Bill No. 1528

(2005) requires the Legislative Management
Committee to visit and inspect the veterans' memorial
on the Capitol grounds and make recommendations
for repairs to the Facility Management Division of the
Office of Management and Budget.  He said the
committee toured the veterans' memorial at its
June 30, 2005, meeting.  He said the committee
recommended to the Facility Management Division
that the division obtain a cost estimate for adding a
third panel in the northeast corner of the monument
and provide that estimate to the committee.

Chairman Stenehjem recognized Mr. John Boyle,
Director, Facility Management Division, Office of
Management and Budget.  Mr. Boyle said the division

contacted Mr. Warren Tvenge, Tvenge Associates,
Bismarck, for an estimate because Tvenge Associ-
ates designed the memorial.  He said the cost esti-
mate for the additional panel in the northeast corner is
$22,571.48.  He said the estimate includes manufac-
turing and delivering the panels for $11,571.48 and
installation of the panels for $11,000.  He said Facility
Management would be sending letters to veterans'
organizations inquiring as to whether they would
provide funding for this maintenance project.

Chairman Stenehjem thanked Mr. Boyle for his
work in obtaining an estimate to update the memorial
and for contacting the veterans' organizations about
maintaining the memorial that they placed on the
Capitol grounds.

LEGISLATIVE SPACE NEEDS
Current Committee Rooms

The assistant director summarized information
presented to the committee at its June meeting
concerning existing committee room square footage
and capacity:

Pioneer Room - 2,600 square feet,
150 capacity.
Roosevelt Park Room - 528 square feet,
10 seated at tables, 25 along walls.
House Conference Room - 640 square feet,
10 seated at tables, 16 in audience.
Red River Room - 600 square feet, 10 seated
at tables, 15 along walls.

Bill and Journal Room Requirements
The assistant director reviewed bill and journal

room requirements.  He said a bill and journal room
should include:

Readily accessible storage space for 50 to
100 copies of 1,080 bills and resolutions
(1,046 were introduced during the 2005 legis-
lative session).
Readily accessible storage space for 50 to
100 copies of 166 journals (an 80-day legisla-
tive session and a 3-day organizational
session).
Readily accessible storage space for materials
sorted and held for subscribers to legislative
documents (in 2005 there were 98 subscribers
to various legislative documents).
Table space for sorting materials for distribu-
tion to the House, Senate, committee clerks,
subscribers, and the Capitol mail room.
A copier.
A personal computer and computer desk for
bill status inquiries.

The assistant director said an idea was presented
at the June 2005 meeting concerning use of filing
cabinets rather than shelves for storing bills.  He
urged the committee to consider the loss of efficiency
if bills are stored in filing cabinets rather than on
shelves.  He said it takes very little time to retrieve a
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bill off a shelf in response to an inquiry rather than
retrieve a bill from a packed file drawer.  He said the
emphasis during a legislative session is quick
response to requests, especially from persons who
are on their way to committee hearings.

Bill and Journal Room
Printer or Copier Options

The assistant director said Section 6 of Senate Bill
No. 2001 (2005) requires a study of the feasibility and
desirability of arranging for the printing of bills by
using computers and high-speed printers rather than
printing multiple copies and having those copies avail-
able in the bill and journal room.  He said he reviewed
this concept with Mr. Gary Vasey, State Procurement
Office, Office of Management and Budget, with
respect to use of a high-speed printer (offset press), a
printer networked with a personal computer, and a
photocopier networked with a personal computer.

The assistant director reported that an offset press
would be noisy, and the noise would permeate
throughout the ground floor hallway.  He said an
offset press would require alcohol, other chemicals,
and a distilled water storage area.  He said an offset
press would require manual involvement through
making a plate, placing a plate in the press, and
running the press.  For any bill over one page in
length, he said, an offset press would require a sepa-
rate collation process by which the operator would
manually move copies from the press to a collator.

The assistant director reviewed costs incurred
during the 2005 legislative session with respect to
printing bills and resolutions.  He said the printing cost
for bills and resolutions during the 2005 legislative
session was $53,590 for printing 325 copies of the
bills and resolutions as introduced and $26,078 for
printing 200 copies of engrossed bills and resolutions
(there were just under 550 engrossments).  Based on
the 2005 contract price for printing bills and resolu-
tions, he said, a one-page, one-sided bill cost
$.055 per page for 325 copies and $.085 per page for
200 copies.  He said a one-page, two-sided bill cost
$.086 per page for 325 copies and $.125 per page for
200 copies.  He said the price varies per page,
depending on the number of pages.  He reported that
Mr. Vasey quoted a price of the state printer to print
bills at $.013 per page.  He said, however, using the
state printer would eliminate the need for a contract
with a private, third-party contractor.

An example of a small, fast printer networked with
a personal computer is an IBM Infoprint 1572 laser
printer, which can print 50 pages per minute, has a
500-sheet input drawer, a 100-sheet auxiliary tray,
and a 500-sheet output capacity.  Additional accesso-
ries include a duplex unit, which allows the printer to
print on both sides of a sheet, and a stapler.  The cost
of a printer with a duplex unit, a stapler, and a three-
year maintenance agreement is $3,070.

The assistant director said a more feasible solution
probably would be a photocopier networked with a
personal computer.  He said an example of a copier
that produces 90 copies per minute is a Xerox Docu-
ment Centre 490ST copier.  He said the Legislative
Council leased a Xerox Document Centre 490ST
during the 2005 legislative session at a cost of $1,224
per month, plus a $300 setup fee, plus $.0092 per
copy over 50,000 copies per month, plus the cost of
toner cartridges at $168 each, plus the cost of staples
at $88 a carton (each carton contains 3 cartridges of
5,000 staples each), plus the cost of paper at $2.34
per ream ($.00468 per sheet).

The assistant director said a photocopier would
include a collator and stapler.  He said printed bills
currently are saddle stitched, e.g., bills over two
pages in length are printed on 17" x 11" paper, then
folded to 8 1/2" x 11" size, and bills over four pages in
length are stapled in a manner similar to a magazine.
With the use of a photocopier, he said, multipage bills
would be stapled in the corner and thus there would
be no more magazine-style bills.  He said a photo-
copier would allow use of three-hole paper, which has
been requested by committee clerks for ease in
placing bills and resolutions in notebooks for legisla-
tors' use during committee hearings.

The assistant director said in 2005 approximately
98 copies of bills and 69 copies of engrossed bills
were placed in subscribers' boxes, 15 copies of bills
and 15 copies of engrossed bills were delivered to the
Legislative Council, and approximately 50 copies of
bills and 50 copies of engrossed bills were made
available to the Legislative Assembly for distribution to
committee clerks and others.  Using these figures as
the minimal number of copies needed for immediate
distribution, he said, 163 copies of bills as introduced
are needed upon introduction and 134 copies of
engrossed bills are needed upon engrossment.  He
said these figures do not take into account any bills
distributed from the bill and journal room on request.

The assistant director said based on the number of
pages of introduced bills and resolutions during the
2005 legislative session, one set of bills and resolu-
tions contains 3,697 pages (a page is one side of a
sheet) on 2,041 sheets.  Thus, he said, one set of bills
and resolutions consists of 3,697 "copies" for
purposes of computing printer or copier costs.

The assistant director said from approximately
December 15 through January 25, a copier would run
602,611 copies on 332,683 sheets of paper in order
to provide 163 copies of bills as introduced.  He said
an estimate as to engrossments is an additional
50 percent, based on the fact that of 1,080 bills and
resolutions introduced in 2005 there were slightly
fewer than 550 engrossments.  Thus, from approxi-
mately January 15 through April 30, a copier would
run 301,305 copies on 166,342 sheets of paper to
provide 134 copies of engrossed bills.

Legislative Management 4 November 16, 2005



The assistant director said these copies would
require approximately 499,025 sheets of paper which
equates to 999 reams, or 100 cases of paper.  With
respect to toner cartridge requirements, he said,
assuming a 30 percent coverage which would result
in a cartridge covering 23,500 pages, the minimal
toner requirement would be 39 cartridges.  Based on
these figures, he said, it would cost approximately
$6,420 for the copier for five months, $2,340 for 100
cases of paper, $6,552 for 39 toner cartridges, $88 for
a carton of staples, and an additional charge for
exceeding 50,000 copies per month in December of
$1,380, in January of $4,036 (assuming 200,000
copies in December and 488,698 copies in January--
approximately one-third of bills and resolutions are
prefiled and allowing for two weeks of engrossments),
and an additional charge for exceeding 50,000 copies
per month in February through April of $600
(assuming an equal monthly distribution of engross-
ments over three months, less two weeks in January)
for a total of $21,416 for the copier and supplies to
photocopy the minimal number of copies of bills for
immediate distribution.

The assistant director said relying on a photo-
copier to print copies on request through use of a
copier networked with a personal computer raises
these issues and concerns:

There would need to be a storage area for
100 cases of paper and 39 toner cartridges.
No copies can be made while the photocopier
is jammed or being serviced.
No copies can be made while the computer
network is down or otherwise not working.

The assistant director said based on the concerns
with using a copier, and with the delays for waiting to
receive multiple copies of the same or different bills
and resolutions, the expressed desire by some indi-
viduals to maintain a public coatroom, and the ability
to design the existing bill and journal room to include
one or two committee rooms as well as bill and
journal room space, the architect was requested to
prepare two concepts for committee consideration.
He said one concept made use of the bill and journal
room space for two committee rooms and a substan-
tially smaller bill and journal room and the other
concept used the entire bill and journal room space
for two committee rooms and used the public coat-
room and vending machine area across the hallway
for a similar-sized bill and journal room as provided in
concept 1.  He said Mr. Tvenge was contacted with
respect to designing both concepts because Mr.
Tvenge's former firm, Tvenge Larson, was the archi-
tectural firm that drew the plans for renovating the
legislative wing in 1980-82.

Bill and Journal Room and Committee
Room Remodeling Concepts

Chairman Stenehjem recognized Mr. Tvenge for
presentation of the two concepts for providing two

new committee rooms on the ground floor in the legis-
lative wing.  A copy of each concept is on file in the
Legislative Council office.

Mr. Tvenge presented concept 1, which remodeled
the bill and journal room into two committee rooms
and a bill and journal room, and concept 2, which
remodeled the bill and journal room into two
committee rooms and moved the bill and journal room
to the public coatroom and vending machine area
across the hallway.

Mr. Tvenge said concept 1 provides for a meeting
room of 834 square feet, with 417 square feet on
each side of a sound-deadening foldable divider.  He
said each 417-square-foot room allows committee
tables with 9 desk chairs and 24 side chairs.  He said
the former hallway between the former bill and journal
room (pre-1981 remodeling) and the north wall of the
main hallway was recreated as a bill and journal room
totaling 360 square feet, containing 15 organizers with
72 compartments (to provide slots for 1,080 bills and
resolutions); two shelving units providing 96 slots and
four shelves under the counter with 18 compartments
each, for 72 slots, for a total of 168 slots (for daily
journals); and one organizer with 72 compartments
and two shelves under the counters with 16 compart-
ments each for 36 compartments, for a total of 108
slots (for subscribers' boxes).  He said the space also
provides for a copier, a computer desk, a file cabinet,
and a worktable.  He said concept 1 includes a folding
divider between both committee room areas and
when open provides for a meeting room for committee
tables seating 16 and 47 side chairs.

Mr. Tvenge said both concepts provide for a
sound-reducing divider, dividing in half the semicir-
cular committee room area, and provide for recessed
entry doors, handicapped-accessible in each
committee room area (which replaces the existing
doors).  He said the doors need to be recessed
because the occupancy capacity of the committee
room area requires the doors to open out and doors
cannot open into a hallway.  He said concept 1
provides for a door to be placed in the wall on the
west side of the former hallway area to provide
access to the new bill and journal room.  He said the
estimated cost for concept 1 is $168,000, which
includes general construction for $56,000;
heating/ventilation/air-conditioning for $50,000; elec-
trical for $29,000; furnishings for $33,000; and a 15
percent reserve for overage.  He said the 15 percent
reserve is because the project is a remodeling project
and because contractors in the Bismarck-Mandan
area are very busy and bids on construction projects
are higher than in the past.

Mr. Tvenge said concept 2 provides for the entire
bill and journal room area, which includes the former
hallway, as a committee room area.  He said a fold-
able divider can divide the semicircular area into two
meeting rooms of a quarter-circle shape.  He said this
area provides for a meeting room of 1,214 square
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feet, 607 square feet on each side.  He said the table
size is maintained at 18 desk chairs total, or 9 on
each side, and the side chair capacity is 56, with 28
on each side.  He said the bill and journal room has
been designed into the area currently occupied by the
public coatroom and the vending machine area on the
south side of the main hallway.  He said the bill and
journal room is 382 square feet and provides for the
same capacity as the bill and journal room area in
concept 1.  He said the estimated cost for concept 2
is $193,000, which includes general construction for
$70,000; heating/ventilation/air-conditioning for
$54,000; electrical for $34,000; furnishings for
$35,000; and a 15 percent reserve for overage.

Mr. Tvenge said the costs of both concepts include
installation of walnut panel doors matching the doors
of the existing hallway at approximately $1,800 per
door.  He said the cost estimate also includes
replacing the current heating/ventilation/air-
conditioning unit, which is too noisy for a committee
meeting room area, with two heat pump units in each
separate meeting room and one heat pump in the bill
and journal room which are tied in with the centralized
system in the Capitol.

Representative Berg said one reason for the
desire to find a committee room on the ground floor is
the lack of handicapped accessibility to the House
Conference Room.  He said he favors taking the
entire bill and journal room for use as committee room
area.  He said the plans as proposed do not include a
desk for an intern.  The director said an intern in not
assigned to an Appropriations Committee or any
subdivision of the House Appropriations Committee.

Representative Berg said there is a need to
consider whether to continue the current bill and
journal room size, including whether to continue using
shelves as storage areas or filing cabinets.

Senator Andrist said with technology, the bill and
journal room should be able to be operated with one
person operating one printer to print bills as needed.
The director said the bill and journal room is used by
many persons ranging from citizens visiting the legis-
lature, lobbyists, schoolbus tour groups, and legisla-
tors, and often people want a copy of a bill
immediately to take to a hearing, and those people
would not want to wait in line while copies of bills are
made for people in front of them.

Representative Berg requested preparation of a
plan utilizing the House locker room as a committee
room.  Chairman Stenehjem said the architect would
be asked to prepare a plan using the locker room as a
committee room.

Senator Christmann suggested a revision in the
concepts to provide for a horseshoe shape or semicir-
cular table using the entire committee room area and
including a desk for the committee clerk.

LEGISLATIVE SOUND SYSTEMS
At the request of Chairman Stenehjem, the assis-

tant director reported that Audio Systems finished
installing the new mixers and updating the sound
system in the House chamber; all microphones have
been adjusted and tested; and the new mixers are
digital and have separate control knobs for each
microphone to allow individual level adjustments.  He
said all new equipment was placed in the existing
equipment shelving.  He said the people from Audio
Systems were very pleased with the sound quality
both in the microphones and the recording equipment.
He said although Audio Systems noted that the
current system in the Senate chamber is an analog
system and not a digital system, the Senate system
was of a high quality and should work for a number of
years because that system has fewer microphones
that broadcast to a smaller area.  He said Audio
Systems indicated that the Senate chamber mixers
could be used in committee rooms in the future when
a digital system is installed in the Senate chamber.

USE OF LEGISLATIVE CHAMBERS
The assistant director reviewed requests by the

Land Department to use the House chamber on
February 7, August 1, and November 7, 2006, to
conduct oil and gas lease auctions; a request by the
Secretary of State to use the House chamber on
March 22-23, 2006, to conduct a statewide biennial
conference pertaining to the administration of elec-
tions; a request by the North Dakota Leadership
Seminar to use the House chamber on June 3, 2006,
for a leadership seminar; and a request by the North
Dakota Silver-Haired Education Association to use
the House chamber on July 26-28, 2006, for a Silver-
Haired Education Assembly.  He said the committee
has approved similar requests in the past.  He said
the Land Department originally requested four dates
in 2006 but the auction in May will be held in Minot in
conjunction with the North Dakota/Saskatchewan joint
oil and gas conference.  The committee discussed
whether to approve use of the House chamber a year
in advance.

It was moved by Representative Berg,
seconded by Senator O'Connell, and carried on a
voice vote that the committee approve the use of
the House chamber on February 7 and August 1,
2006, to conduct oil and gas lease auctions; to
approve the use of the House chamber on
March 22-23, 2006, to conduct a statewide biennial
conference pertaining to elections; to approve use
of the House chamber on June 3, 2006, for a North
Dakota Leadership Seminar; and to approve use
of the House chamber on July 26-28, 2006, for a
Silver-Haired Education Assembly.
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LEGISLATIVE APPLICATIONS
REPLACEMENT SYSTEM PROJECT

Representative Berg thanked both companies for
their responses to the RFP and for their presentations
regarding the legislative applications replacement
system project.  He said the committee should select
a vendor and the steering group should continue to be
involved in reviewing the project.

It was moved by Representative Berg and
seconded by Representative Klein that the
committee accept the proposal of Arbortext,
subject to negotiation of a detailed contract,
approved by the chairman of the Legislative
Council after review by the executive steering
group.  Senator Christmann said as a member of the
steering group he agrees with the motion by Repre-
sentative Berg and notes that either vendor is capable
of performing the required work.  Senator Stenehjem
said he thinks either vendor could have taken on the
project and performed well.  Senator Andrist said he

is against the motion because either vendor could do
the job and MSI Systems Integrators proposal for
Phase 1 is less costly.  After this discussion, the
motion carried on a roll call vote.  Voting in favor of
the motion were Senators Stenehjem and Christmann
and Representatives Berg and Klein, and voting
against the motion were Senators Andrist and
O'Connell.

No further business appearing, Chairman
Stenehjem adjourned the meeting at 12:45 p.m.

___________________________________________
Jay E. Buringrud
Assistant Director

___________________________________________
John D. Olsrud
Director
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